

6.3 Project Processes

The **Project Processes** are concerned with establishing and managing the project. They include **Project Planning** and **Project Assessment and Control**. Together, these processes ensure that projects are properly planned, executed, monitored, and controlled to meet objectives and satisfy stakeholder requirements.

6.3.1 Project Planning Process

6.3.1.1 Purpose

The purpose of the Project Planning Process is to produce and communicate effective and workable project plans and to identify criteria and resources necessary to accomplish project tasks.

6.3.1.2 Outcomes

As a result of successful implementation of the Project Planning Process:

- a) Project scope, objectives, and constraints are defined and agreed upon.
 - b) The feasibility of achieving project goals with available resources and constraints is evaluated.
 - c) Tasks and resources are sized and estimated.
 - d) Project interfaces and interactions with other projects and organizational units are identified.
 - e) Project execution plans are developed, reviewed, and approved.
 - f) Required resources, infrastructure, and management support are committed.
 - g) The project is authorized for execution.
-

6.3.1.3 Activities and Tasks

The project manager shall implement the following activities in accordance with applicable organizational policies and procedures.

6.3.1.3.1 Project Initiation

- 6.3.1.3.1.1 Establish project requirements, including objectives, motivations, and boundaries.
 - 6.3.1.3.1.2 Ensure the availability and adequacy of required resources, management structures, and timescales.
 - 6.3.1.3.1.3 Modify project requirements as necessary, with agreement by all parties, to ensure that completion criteria are achievable.
 - 6.3.1.3.1.4 Identify relevant stakeholders and establish initial communication channels.
-

6.3.1.3.2 Project Planning

- 6.3.1.3.2.1 Develop project execution plans that describe activities, tasks, deliverables, schedules, effort estimates, resource allocations, task and responsibility assignments, risk management, quality assurance measures, cost estimates, and infrastructure provisions.
 - 6.3.1.3.2.2 Define the life cycle model to be used, referencing the **Life Cycle Model Management Process (6.2.1)**.
 - 6.3.1.3.2.3 Integrate risk management planning (see 6.3.3 Risk Management Process) into the project plan.
 - 6.3.1.3.2.4 Define project measurement objectives and select indicators (see 6.3.4 Measurement Process).
 - 6.3.1.3.2.5 Establish a configuration management plan if applicable (see 7.2.2 Software Configuration Management Process).
 - 6.3.1.3.2.6 Plan for periodic reviews and quality assurance activities (see 6.2.5 Quality Management Process and 7.2.6/7.2.7 for Reviews and Audits).
 - 6.3.1.3.2.7 Ensure alignment between project planning outputs and organizational strategy, policies, and infrastructure.
-

6.3.1.3.3 Project Activation

- 6.3.1.3.3.1 Obtain formal authorization to initiate the project.
 - 6.3.1.3.3.2 Submit resource requests and secure commitments from supporting organizational units.
 - 6.3.1.3.3.3 Implement the project execution plan and establish mechanisms for project control and reporting.
-

6.3.2 Project Assessment and Control Process

6.3.2.1 Purpose

The purpose of the Project Assessment and Control Process is to determine the status of the project, ensure that project performance is in accordance with plans, and implement corrective actions when necessary.

6.3.2.2 Outcomes

As a result of successful implementation of the Project Assessment and Control Process:

- a) Project performance is regularly assessed against plans.
 - b) Deviations from plans are identified and analyzed.
 - c) Corrective actions are determined, implemented, and communicated.
 - d) Project plans are updated as necessary to reflect changes.
 - e) Decision-makers receive accurate and timely information to enable informed management actions.
-

6.3.2.3 Activities and Tasks

The project manager shall implement the following activities.

6.3.2.3.1 Project Assessment

- 6.3.2.3.1.1 Monitor project status against plans, including cost, schedule, resources, risks, and quality.
 - 6.3.2.3.1.2 Assess progress toward achieving project objectives using defined indicators (see Measurement Process 6.3.4).
 - 6.3.2.3.1.3 Identify and document deviations from the project plan.
 - 6.3.2.3.1.4 Report status and variances to relevant stakeholders at defined intervals.
-

6.3.2.3.2 Project Control

- 6.3.2.3.2.1 Analyze the impact of identified deviations on cost, schedule, quality, and risk.
- 6.3.2.3.2.2 Define and implement corrective actions to bring performance back in line with plans.
- 6.3.2.3.2.3 Communicate corrective actions and resulting plan changes

to stakeholders.

- 6.3.2.3.2.4 Re-plan as necessary to ensure continued project feasibility and alignment with objectives.
- 6.3.2.3.2.5 Track and verify the effectiveness of corrective actions.

Cross-References

This process supports and is supported by:

- **Risk Management Process (6.3.3)** — for identifying, analyzing, and mitigating project risks.
- **Measurement Process (6.3.4)** — for defining and tracking performance indicators.
- **Quality Management Process (6.2.5)** — for ensuring alignment with quality goals.
- **Configuration Management (7.2.2)** — for controlling baselines and changes.
- **Review (7.2.6)** and **Audit (7.2.7)** — for assessing project artifacts and performance.