

6.3.2 Project Assessment and Control Process

6.3.2.1 Purpose

The purpose of the Project Assessment and Control Process is to determine the status of the project and ensure that it performs according to approved plans, schedules, budgets, and technical objectives. This process includes initiating corrective and preventive actions, including replanning, when deviations occur in project or technical processes.

6.3.2.2 Outcomes

As a result of successful implementation of the Project Assessment and Control Process:

- a) Project progress is monitored and reported against established plans.
 - b) Project interfaces and interactions with other organizational units and projects are monitored and controlled.
 - c) Corrective actions are taken to address deviations from plans, and preventive measures are applied to avoid recurrence.
 - d) Project objectives are met, and objective evidence of their achievement is recorded in accordance with organizational or contractual requirements.
-

6.3.2.3 Activities and Tasks

The project manager shall implement the following activities and tasks in accordance with applicable organizational policies, procedures, and contractual requirements.

6.3.2.3.1 Project Monitoring

This activity involves continuous oversight of project execution to ensure adherence to plans.

- 6.3.2.3.1.1 Monitor overall project execution, including technical and managerial progress, using defined indicators and measurement results (see 6.3.3 Measurement Process).

- 6.3.2.3.1.2 Provide internal progress reports at defined intervals and external reports to the acquirer as specified in the contract.
 - 6.3.2.3.1.3 Monitor internal project element interfaces as well as interfaces with other relevant projects and organizational units to ensure consistency and prevent integration issues.
-

6.3.2.3.2 Project Control

This activity focuses on analyzing deviations and taking appropriate action to maintain control over project execution.

- 6.3.2.3.2.1 Investigate, analyze, and resolve problems discovered during project execution, including deviations in cost, schedule, quality, or technical performance.
 - 6.3.2.3.2.2 Document the analysis, decisions, and actions taken to resolve problems.
 - 6.3.2.3.2.3 Take corrective actions to bring the project back on plan, including adjustments to schedules, budgets, resources, or technical approaches.
 - 6.3.2.3.2.4 When corrective actions are insufficient, initiate formal replanning to update baselines, with appropriate approvals.
 - 6.3.2.3.2.5 Report project progress and control actions at agreed milestones, both internally and externally, in accordance with organizational procedures and contractual agreements.
-

6.3.2.3.3 Project Assessment

This activity focuses on evaluating project products and activities against defined objectives and plans.

- 6.3.2.3.3.1 Evaluate software products, project activities, and tasks using defined acceptance and evaluation criteria to determine compliance with project plans, quality requirements, and technical objectives.
- 6.3.2.3.3.2 Analyze the results of evaluations to detect problems, trends, or nonconformities.
- 6.3.2.3.3.3 Use assessment results to identify root causes and implement preventive measures to avoid future recurrence of identified issues.
- 6.3.2.3.3.4 Feed assessment findings into quality improvement activities (see 6.2.5 Quality Management Process).

Cross-reference: Verification (7.2.4), Validation (7.2.5), Review (7.2.6), and Audit (7.2.7) processes provide mechanisms for product and process evaluations.

6.3.2.3.4 Project Closure

This activity focuses on formal closure of the project.

- 6.3.2.3.4.1 Determine whether the project is complete by verifying that all planned software products, activities, and tasks have been completed in accordance with acceptance criteria, contractual provisions, and organizational procedures.
- 6.3.2.3.4.2 Conduct final project reporting, including status, deliverables, residual risks, and lessons learned.
- 6.3.2.3.4.3 Archive all project records, results, and objective evidence in a secure and retrievable environment, as specified by organizational policy or contract.
- 6.3.2.3.4.4 Obtain formal approval or acceptance of project closure from the acquirer or relevant authority, as required.

Cross-References

This process supports and is supported by:

- **Measurement Process (6.3.3)** — for monitoring and analysis of project performance indicators.
- **Quality Management Process (6.2.5)** — for alignment with quality objectives and corrective actions.
- **Configuration Management (7.2.2)** — for control of baselines during corrective actions and replanning.
- **Verification (7.2.4), Validation (7.2.5), Review (7.2.6), and Audit (7.2.7)** — for structured evaluation and assessment of products and processes.